

FIG. 1




FIG. 1

FIG. 2




FIG. 2

FIG. 3a




FIG. 3b





FIG. 3b

FIG. 4



FOOT 6884660

FIG. 5

12b

Adding a Project

Project Name:

Project Type:

Purpose:

Manager:

Date Section:

Project Start: Day:  Month:  Year:

Project Completion: Day:  Month:  Year:

Status:

Green - On schedule, no problems  
Yellow - Behind schedule, but recoverable, moderate bugs  
Red - Too far behind to recover, high impact bugs  
Suspended - Project not Active  
White - Project has not started  
Complete - Project complete

Comments:

Restrict Viewing: ☐ Yes

SUBMIT CHANGES

FIG. 6

12d





FIG. 6

FIG. 7



TOP SECRET



FIG. 8a




FIG. 8b




FIG. 9

12e

Completed Projects

Completed Projects

388

384

386

Project	Status	Comments
Project 1 <u>Edit</u> <u>Calendar Status</u>	Completed <u>Details</u>	Comments for test project 1. <hr/> Project Purpose: Design software <hr/> Project Manager: Joe Smith Date Started: 03/01/1999 Date Finished: 05/03/2000
Project 2 <u>Edit</u> <u>Calendar Status</u> <u>Details</u>	Completed <u>Details</u>	Comments for test project 2. <hr/> Project Purpose: Design software <hr/> Project Manager: Joe Jones Date Started: 05/01/2000 Date Finished: 04/03/2001

FIG. 10

12f

Details View

Task Project Status

Task Area (Click on Task Name to Edit)	Task On Time	% Done	Bugs Filed	Comments
Entrance Criteria Met	On schedule	33	3	On time, bob is handling
Systems and Hardware setup	behind schedule	5	1	Late start
Fault Injection testing	Not started	0	0	0

FIG. 10

FIG. 11

12g

Details View

Task Project Status

Task Area (Click on Task Name to Edit)	Task On Time	% Done Subtask 1			% Done Subtask 2			Bugs Piled	Comments
		A	B	C	1	2	3		
Entrance Criteria Met	On schedule	35	35	0	0	16	2	3	On time, bob is handling
Systems and Hardware setup	behind schedule	5	5	5	26	45	0	1	Late start
Fault Injection testing	Not started	0	0	0	0	0	0	0	0

FIG. 11

FIG. 12

12h

Statistics/Metric Information							
Statistics/Metrics							
Project	Start Date Finish Date	Days project was interrupted	Days project was active	Number of Holidays while project was active	Days interrupted due to setup	Days interrupted due to management hold	Percent Completed
1	05/01/2001 ??	8	43	3	2	4	20
2	06/02/2000 07/02/2000	3	31	2	1	0	34
5	08/03/2001 ??	0	12	0	0	0	12

FIG. 12

FIG. 13

12i

Calendar Status of Project						
Project Calendar for August						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		01  One day interrupt for vacation day.	02	03	04	05
06	07	08	9  Added interrupt for power delay	10	11	12

440

069999-10004